



NAVSEA 04
Status of MER Progress
Update on JSN assignments

May 25th 2004
Marc Borkowski

Version 1.0

Status of MER Progress

- | | <i>Eliminate
Entire MRC as MRCs
Off-ship
Assessment</i> | <i>To be
Scheduled</i> | <i>MRCs to be
Non Scheduled</i> |
|--|--|-----------------------------------|--|
| <ul style="list-style-type: none"> • MER Status <ul style="list-style-type: none"> ✓ MER 1 8-12 March (VA Beach) ✓ MER 2A 26-30 April (VA Beach) ✓ MER 2B 3-7 May (VA Beach) ✓ MER 3 17-21 May (Port Hueneme) - MER 4A 7-11 June (VA Beach - NAVSSES) - MER 4B 21-25 June (VA Beach - SPAWAR) - MER 5A 12-16 July (Port Hueneme) - MER 5B 26-30 July (San Diego - SPAWAR, NAVAIR) • All procedures need to be ready by 31 May to support the MER schedule | 22% | 26% | 52% |



JSN Job Originator Assignments

- AIRPAC (Luther Handshy) – Q for RMAIS generated 2 kilos
- AIRLANT (Joe Mustaca and John Dyckman) – No specific requirements
- SURFLANT (Bob Lindner and Bob Milburn) – Recommendations (see following slides)
- SURFPAC (Jerry Brugger) – Recommendations (see following slides)
- SUBPAC (George Aoki)– No Specific requirements
- SUBLANT (Willie Ommo) – Unable to confirm
- INSURV – R for all 2 kilos
- MMBU – 3M recommendations (see following slides)



SURFLANT JSN Originators

OFF-SHIP ACTIVITIES MAY WRITE WORK CANDIDATES IN A SEPARATE COMPUTER PROGRAM, THEN UPLOAD THOSE WORK CANDIDATES WITHOUT A JSN. OMMS WILL AUTOMATICALLY ASSIGN A JSN. ALTERNATIVELY, OFF-SHIP ACTIVITIES THAT ARE ASSIGNED A JSN PREFIX MAY USE THAT PREFIX AND A UNIQUE SEQUENTIAL NUMBER. ASSIGNED JSN PREFIXES ARE:

<u>LETTER</u>	<u>FOR USE BY</u>
A	TARGET
B	FTSC TECH ASSIST
C	CSRR PHASE I
D	FTSC/IMS
E	PRE-AVAIL TECH ASSIST/WORK PACKAGE
F	INSURV (AT, FCT)
H	PRE-CART TECH ASSIST (HORSE)
J	ICAS
L	PARSE/SCIP
M	PEB
P	SUPSHIP PORTS (SNAPSHOTS)
R	INSURV (UMI)
V	AVIATION CERTIFICATION/ASSIST TEAM
W	ELECTRICAL CABLEWAY PROGRAM
Y	PORT ENGINEER
Z	CMP (SUPSHIP PORTS)



MMBU JSN Originators

A	Combat Systems Readiness Review (CSRR)	CSRR
B	Combat Systems Readiness Review (CSRR)	CSRR
C	Combat Systems Readiness Review (CSRR)	CSRR
D	Combat Systems Readiness Review (CSRR)	CSRR
E	Machinery Monitoring Team (MMT)	MMT
F	INSURV (Acceptance Trials, Final Contract Trials)	Acpt Trls/Fin Cntrct
G	INSURV (Acceptance Trials, Final Contract Trials)	Acpt Trls/Fin Cntrct
J	INSURV (Acceptance Trials, Final Contract Trials)	Acpt Trls/Fin Cntrct
K	INSURV (Acceptance Trials, Final Contract Trials)	Acpt Trls/Fin Cntrct
H	Habitability Assistance Team (HAT)	Habitblty Asst Team
L	Pre-overhaul Test and Inspection (PERA)	Pre-O/H Tst and Insp
M	Pre-overhaul Test and Inspection (PERA)	Pre-O/H Tst and Insp
N	Pre-overhaul Test and Inspection (PERA)	Pre-O/H Tst and Insp
P	Pre-overhaul Test and Inspection (PERA)	Pre-O/H Tst and Insp
Q	Created by P6 Broker	Created by P6 Brkr
R	INSURV (Underway Material Inspections)	INSURV UMI
S	INSURV (Underway Material Inspections)	INSURV UMI
T	INSURV (Underway Material Inspections)	INSURV UMI
U	INSURV (Underway Material Inspections)	INSURV UMI
W	Class Maintenance Plans	CMP
X	Class Maintenance Plans	CMP
Y	Class Maintenance Plans	CMP
Z	Class Maintenance Plans	CMP
V	Created by NEMAIS Broker	Created by NEMAIS Brkr